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2430 "E" Street, N. W.
Washington, D. C.
1l September 1953

25X1A9a

25X1A9a

Dear Mr. :

Discussion of subject matter with the Agency authorities
concerned with supply and shipment indicetes that nothing can
be done by them to expedite shipment of the material in
question. Nor does the undersigned feel that a contract extra
is Justified for the convenience of the Contractor, which would
appear to be the only consideration involved in making it
possible for him to do the trenching for both the power csble
and the coaxial cables at the same time.

It is suggested that the Contractor be told that the extra
is not considered justifiable for the above reason, and that
he is expected to finish his work in the ninety-day period
specified in the contract (allowing for delays occasioned by
the Government) and that the means of meeting the time stipulation
are up to him, whether it be a matter of his paying the extra
cost for rail shipment, trenching for the two types of cables
at separate times, or trenching simul taneously and providing the
necessary protection for the power ceble trench.

Very truly yours,

25X1A9%9a
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